
 
 

 

TO: BATA Oversight Committee DATE: July 2, 2008 

FR: Deputy Executive Director   

RE: 
 
Contract Amendment – On-call Construction Management and Project Design Services  
Dumbarton Bridge Seismic Evaluation: CH2M Hill ($120,000) 

 

In January 2007, the BATA Oversight Committee authorized the Executive Director to enter 
into contracts with 7 eligible firms to provide on-call construction management and project 
design services. As specified in the Request for Qualifications (RFQ) for the project, the work 
to be provided by the consulting firms under the contracts would be initiated by task orders 
for specific work activities.  
 
Staff updated the Committee in May 2008 on the current status of the Dumbarton and Antioch 
seismic analyses.  Caltrans’ designers are conducting structural analyses and are on schedule 
to complete the development of retrofit strategies for both bridges by September 2008. 
 
To keep this schedule, staff is proposing to issue a task order for a total amount not to exceed 
$120,000 to CH2M Hill to provide Caltrans with an independent evaluation of retrofit 
concepts proposed for the Dumbarton Bridge.     
 

Recommendation 

 
Staff recommends that the Committee authorize the Executive Director or his 
designee to negotiate and enter into a contract amendment with CH2M Hill to 
provide an independent evaluation of proposed retrofit strategies for the Dumbarton 
Bridge in an amount not to exceed $120,000. 
 
 
          
     Andrew B. Fremier 
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REQUEST FOR COMMITTEE APPROVAL 
Summary of Proposed Contract Amendment 

 

Work Item No.: 1251 

Vendor: 

 

 

Work Project Title: 

CH2M Hill 

Oakland, CA 

 

On-call Construction Management and Project Design Services 

Purpose of Project: To provide staffing to perform construction management and 
oversight for construction projects and design services for design 
projects.   

Brief Scope of Work: Provide independent review of proposed retrofit alternatives for the 
Dumbarton retrofit project 

Project Cost: Amendment - $120,000; (Total contract including amendment - 
$320,000)  

Funding Source: Toll Bridge Rehabilitation Program Funds 

Fiscal Impact: Project costs will be consistent with funds programmed and 
budgeted. 

Motion by Committee: That the Executive Director or his designee is authorized to 
negotiate and enter into a contract amendment in the amount of 
$120,000 with CH2M Hill to provide an independent evaluation 
of proposed retrofit strategies for the Dumbarton Bridge, and, as 
budgeted, the Chief Financial Officer is directed to set aside funds 
for such contract amendment.  

 

BATA Oversight Chair:  

 Steve Kinsey, Chair 

Approved: Date: July 9, 2008 

 
 


